


Greens – Works in progress for the next few months

Focus on finishing all the par 3 Teeing areas. Required due to volume of traffic – current Teeing area not sufficient to cater for the volume of traffic over the course. The enlargement of teeing grounds also gives us more adjustment to hole length and variety over the course.

Nursery – between 9 and 10th fairways – Required for efficient grassing of teeing grounds, worn areas such as cart paths and other heavy wear areas, areas that require sodding after works. Also will be 300m² bentgrass nursery for plugging of bird damage etc...

- irrigation (done)
- Soilworks
- Grassing

3rd T – plan is to extend the Blue T to blend into the Red. Current works in Green below



Continue to play from the current Teeing grounds while works in progress

- Trenching complete
- Irrigation in progress
- Soil build up / Fill in progress
- Grassing September

8th T – works ongoing



Continue to use current Teeing ground while works underway

Extend current area of Blue / Red

Create new forward Teeing area

- Earthworks well underway
- Trenching complete
- Grassing September

10th T –



Use Red T while works in progress

- Re- level Blue T to top of current Brickworks – Allows for larger Teeing ground – actual usable area currently quite small
- Extend T to include “winter” forward T
- Arborist to trim gum tree to allow for more light to T ground

11th – Blend Bottom T into the red T – re-open the Top Blue T – remove large pine tree on fence line – plant out fence with natives



Continue to use current Teeing area until top T established.

- Redo top T that is currently garden
- Trim / fell pine on fence line that is in line of play
- Plant out fenceline with natives
- Blend Current blue T with Red T

16th Works ongoing – waiting until grown in then revamp the top tier.



- Main works completed
- Grow in lower Tiers
- Revamp / level and increase size of top tier